Rpt-ID: RCPESPRJ Georgia Date: (7/14/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0021 Pay Period: 06/01/2015
to 06/30/2015

Contract Location: Time Allowed: 1245 Days

APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 575 Days

Percent Time: 46.18
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $32,974,957.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $22,320,490.97
Percent Complete 30.89%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,974,957.06 $30,991,713.22 $22,320,490.96 32.31% $334,657.50

Chief Engineer
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Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0021 Pay Period: 06/01/2015
to 06/30/2015

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date Prev to Date This Estimate
Participating $8,149,568.43 $7,881,842.43 $267,726.00
Non-Participating $2,037,392.20 $1,970,460.70 $66,931.50
Total Earnings $10,186,960.63 $9,852,303.13 $334,657.50
Stockpiled Materials $467,505.47 $467,505.47 $0.00
Gross Earnings $10,654,466.10 $10,319,808.60 $334,657.50
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,654,466.10 $10,319,808.60
$334,657.50

Total Payable:
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ContractID: B14671-13-000-0 Estimate Number: 0021

Date: 07/14/2015
Page 3 of 8

Pay Period: 06/01/2015
to 06/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 557
250708.280 .006
563 $1,504.25 $141,148.76
CSNHS-0008-00(407)
0019 206-0002 BORROW EXCAV, INCL MATL CcY 424,464.000 133,468.000
3.260 21,590.000
155,058.000 $70,383.40 $505,489.08
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 2,085.450
18.090 1,535.210
3,620.660 $27,771.95 $65,497.74
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,468.778
24.650 .000
3,468.778 $.00 $85,505.38
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,432.056
3.770 .000
4,432.056 $.00 $16,708.85
Category Amount: $99,659.60 $850,077.87
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 32.095
409.000 12.544
44.639 $5,130.50 $18,257.35
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ContractID: B14671-13-000-0 Estimate Number: 0021

Date: 07/14/2015
Page 4 of 8

Pay Period: 06/01/2015
to 06/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0170 163-0240 MULCH TN 2,490.000 686.029
39.100 113.936
799.965 $4,454.90 $31,278.63
0176 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,020.000 128.250
/SAND BAGS 89.000 49.500
177.750 $4,405.50 $15,819.75
0190 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 32.000 2.250
640.590 2.250
4.500 $1,441.33 $2,882.66
0200 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 240.000 72.000
146.400 1.500
73.500 $219.60 $10,760.40
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 9,908.000
0.010 552.000
10,460.000 $5.52 $104.60
0215 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 10,200.000 118.000
0.010 64.000
182.000 $.64 $1.82
0225 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 36.000 21.000
0.010 3.000
24.000 $.03 $0.24
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 13.000
0.010 6.000
19.000 $.06 $0.19
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 18.000
150.000 1.000
19.000 $150.00 $2,850.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14671-13-000-0 Estimate Number: 0021

Date: 07/14/2015

Page 5 of 8

Pay Period:

06/01/2015

to 06/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 6.949
498.250 2.509
9.458 $1,250.11 $4,712.45
Category Amount: $17,058.19 $91,803.64
Category Number: (0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0685 500-3002 CLASS AA CONCRETE CcYy 512.000 269.999
615.250 118.800
388.799 $73,091.70 $239,208.58
0700 511-1000 BAR REINF STEEL LB 77,766.000 46,487.420
0.830 20,104.580
66,592.000 $16,686.80 $55,271.36
0708 520-2214 PILING, PSC, 14 IN SQ LF 1,845.000 .000
57.150 370.000
370.000 $21,145.50 $21,145.50
0713 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 .000
4875.000 1.000
1.000 $4,875.00 $4,875.00
Category Amount: $115,799.00 $330,585.85
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ContractID: B14671-13-000-0 Estimate Number: 0021

Date: 07/14/2015
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Pay Period:

06/01/2015

to 06/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,629.000
9.380 .000
13,629.000 $.00 $127,840.02
Category Amount: $0.00 $127,840.02
Category Number: (0070 MSE WALLS
2025 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,515.000 1,340.600
58.880 455.380
1,795.980 $26,812.77 $105,747.30
1
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 2,565.200
58.880 870.500
3,435.700 $51,255.04 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
2050 627-1100 COPING A, WALL NO - LF 253.000 .000
77.220 240.000
240.000 $18,532.80 $18,532.80
2
Category Amount: $96,600.61 $507,901.56
Category Number: 0060 BRIDGES
711 520-2216 PILING, PSC, 16 IN SQ LF .000 .000
49.650 111.583
111.583 $5,540.10 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $5,540.10 $5,540.10
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00

STEEL, 16 IN DIA, 0.250 IN THK
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Contract ID: B14671-13-000-0 Estimate Number: 0021 Pay Period: 06/01/2015
to 06/30/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20

16 IN
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ContractID: B14671-13-000-0 Estimate Number: 0021

Date: 07/14/2015
Page 8 of 8

Pay Period: 06/01/2015
to 06/30/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80

Project Total Amount: $334,657.50 $10,186,960.63



